NATIONAL GREENING PROGRAM (CY 2022) 2ND YEAR MAINTENANCE AND PROTECTION REPLANTING
WEEKLY ACCOMPLISHMENT REPORT

BY CONGRESSIONAL DISTRICT AND COMMODITY

As of September 28, 2023

GRAND TOTAL
_ Fuetwoob [ COFFEE [ OTHERFRUNTREES | TARGET ACCOMPLISHMENT
DENR -REGIONAL Seedlings Area ; Area Seedlings Area . Area Seedlings Area No. Seedlings Area Area .
OFFICE 1 A'\rAea_ Ptla_nteg/ Produced for Replanted NOR' STedlt' r‘lng Planted/ Produced for | Replanted Ng STedlt"l‘gs Planted/ | Produced for Replanted Seedlings | Produced for | Planted/ Replanted NOR' STedItlr:jgs
aintaine replanting (has) eplante Maintained replanting (has) eplante Maintained| replanting (has) Replanted | replanting | Maintained (has) eplante
REGIONAL TOTAL 409 136,460 47 93,467 15 2,750 0 751 56,395 105 52,635 538,313 2,701 397 451,907
1LOCOS NORTE 409 136,460 47 93,467 15 2,750 0 0 397 32,755 60 29,775 486,171 2,197 334 408,784
CENRO BANGUI
District | NO TARGET [ NO TARGET [ 377 [ 381105 ] 57 [ 28275 [ 274922 | 1385 | 229 [ 249,923 |cP
CENRO LAOAG
District I1 409 [ 136,460 | 47 [ 93467 | 15 | 2,750 [ 0 [ 0 [ 20 | 1,650 | 3 [ 1500 [ 211,249 | 812 | 105 [ 158861 | 75%
1LOCOS SUR | | | [ [ [ [ [ 81 | 5,000 [ 10 [ 5000 | 5,380 | 86 | 1040 ] 5,250 |
CENRO TAGUDIN cP
District I1 NO TARGET [ NO TARGET [ 81 ] 5000 | 10 [ 5000 ] 5000 | 81 [ 10 [ 5000 |
CENRO BANTAY cP
District | NO TARGET NO TARGET NO TARGET 380 5 0.40 250
LA UNION [ [ [ [ [ [ 169 9,590 16.92 8,460 9,590 169 16.92 8,460
District | NO TARGET NO TARGET 169 9,590 16.92 8,460 9,590 169 16.92 8,460 cP
PANGASINAN | [ [ [ [ [ 104 9,050 19 9,400 37,172 249 36 29,413
CENRO ALAMINOS cP
District | NO TARGET NO TARGET [ NO TARGET [ 23247 ] 93 \ 9 [ 15138 |
CENRO DAGUPAN cP
District 11 NO TARGET NO TARGET 26 1,950 4 1,950 6,825 78 12 6,825
CENRO URDANETA 78 7,100 15 7,450 cP
District VI NO TARGET NO TARGET 68 5,600 12 5,950 5,600 68 12 5,950
District V 10 1,500 3 1,500 1,500 10 3 1,500




NATIONAL GREENING PROGRAM CY 2022 (2nd Year Maintenance and Protection)

REGION 1

As of September 28, 2023

NO. OF PARTICIPATING

Location Target ACCOMPLISHMENT TOSeHOL LS No.of Participating
Name of PO/ LGU Commodity Project Cost
Area Seedling Seedlings | AreaRe seedlings members
- Species Female | Total
Unique Code District Province Municipality |  Barangay Math[:; ned | poiroment | produed | planted Date of Planting P Planted (NG, Male Engaged
CENRO BANGUI 1,385 249,920 274,922 228,63 249920 | P 4360031600 | 2,720 1,689 4414 1611
BAMBOO 186 5692 6,262 2791 56920 P 4949,040.00 186 58 244 7
22-012804-0020-0050 1 Tlocos Norte Vintar Gobak Aaroforest Farmers Association Inc. Bamboo 50 1530 1683 750 1530 P 1,282,000 78 10 88 0
284 July 17,2023 Kawayan Tinikl Bayog 580 25 7 29 0
249 July 18,2023 Kawayan Tinik/ Bayog 507 30 3 33 0
217 July 19,2023 Kawayan Tinik/ Bayog 413 23 3 26 0
22 -012804 -0010 -0026 ] Ilocos Norte Burgos Agaga Agaga Brgy. Council Bamboo 26 796 876 3.90 796 P 666,640 5 25 30 0
196 August 16,2023 Kawayan tinik/Bayog 400 2 3 15 0
194 August 19,2023 Kawayan tinik/Bayog 396 3 [ 15 0
22 -012804 -0006 -0050 I Ilocos Norte Bangui Payac Paddagan Upland Farmers Ass'n Bamboo 50 1,530 1,683 750 1,530 P 1,282,000 48 0 48 34
110 August 24,2023 Kawayan tinik/Bayog 224 7 0 7 5
106 August 25,2023 Kawayan tinik/Bayog 216 7 0 7 5
106 ‘August 26,2023 Kawayan tinik/Bayog 217 7 0 7 5
108 August 27,2023 Kawayan tinik/Bayog 220 7 0 7 5
158 September 5,2023 Kawayan tinik/Bayog 322 10 0 10 7
162 September 6,2023 Kawayan tinik/Bayog 331 10 0 10 7
22 -012804 -0008 -0030 I Ilocos Norte Bangui Bacsil Bacsil Upland Farmers Association Inc. Bamboo 30 918 1,010 451 918 P 949,200 27 15 42 27
113 August 2,2023 Kawayan Tinik/ Bayog 230 7 3 10 7
113 August 32023 Kawayan Tinik/ Bayog 230 7 3 10 7
113 August 5,2023 Kawayan Tinik/ Bayog 230 6 4 10 6
112 August 7,2023 Kawayan Tinik/ Bayog 228 7 5 12 7
22 -012804 -0002 -0030 | Ilocos Norte Adams So. Pakdir Halo-Halo Highlander Farmers Association Inc. Bamboo 30 918 1,010 450 918 P 769,200 28 8 36 13
2.99 July 06,2023 Bayog 610 18 3 21 7
151 July 07,2023 Bayog 308 10 5 15 5
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NO. OF PARTICIPATING

Location Target ACCOMPLISHMENT OUSEHOLDS No.of Participating
Name of PO/ LGU Commadity Project Cost
Area Seedling Seedlings | AreaRe- seedlings members
Unique Code District Province Municipality Barangay Mai (r::; med | poquirement | Produced | planted Date of Planting Species Planted (N0) Male Female Total Engaged
TIMBER 667 201421 221569 121 201421 P 1070153200 1423 458 1,886 223
22 -012804 0022 -0030 i llocos Norte Vintar Tamdagan Dimamaga Farmers Association Inc. Timber 30 7,497 8,247 45 7497.0 B 95484000 54 21 75 0
195 July 14,2023 Narra 3,250 18 7 2% 0
195 July 15,2023 Narra 3255 18 7 2% 0
060 July 19,2023 Narra 952 18 7 % 0
22 -012804 -0023 -0040 ] Ilocos Norte Vintar Tamdagan Tamdagan Mountain Climbers Inc. Timber 40 9,996 10,996 6.00 9,996 P 1,273,120.00 88 0 88 0
172 July 14,2023 Narra 2,860 2 0 2 0
172 July 15,2023 Narra 2,865 2 0 2 0
128 July 19,2023 Narra 2,138 2 0 2 0
128 July 20,2023 Narra 2,133 2 0 2 0
22-012804 -0018 -0061 I Ilocos Norte Vintar Tamdagan Tamdagan United Rural Enhance Developers Association Inc. Timber 61 49,980 54,978 30 49,980 P 1,941,508.00 196 56 252 0
2 August 8.2023 Narra 3400 16 7 20 0
2 August 9,2023 Narra 3,400 16 7 20 0
3 August 18,2023 Narra 5,000 16 7 20
3 Auqust 19,2023 Narra 5,000 16 7 20
3 August 21,2023 Narra 5,000 16 7 20
3 Auqust 22,2023 Narra 5,000 16 7 20
3 Auqust 23,2023 Narra 5,000 16 7 20
3 August 31,2023 Narra 4,545 21 7 28
3 September 01,2023 Narra 4,545 21 7 28
3 September 02,2023 Narra 4,545 21 7 28
3 September 03,2023 Narra 2,545 21 7 28
22 -012804 -0026 -0060 | Ilocos Norte Vintar Ester Mabilag Inc. Timber 60 14,994 16,494 9.00 14,994.0 P 1,909,680.00 126 33 159 0
225 July 24,2023 Narra 3,749 2 2 23 0
225 July 25,2023 Narra 3,748 2 20 a1 0
139 August 01,2023 Narra 2,320 2% 3 29 0
149 August 02,2023 Narra 2,480 27 1 31 0
162 August 3,2023 Narra 2,697 31 4 35 0
22 -012804 -0019 -0050 | Ilocos Norte Vintar Ester Dimamaga Farmers Association Inc. Timber 50 12,495 13,745 7.50 12,495 P 1,591,400.00 125 17 142 5
252 June 22,2023 Narra 4,200 37 5 42 3
123 June 28,2023 Narra 2,050 18 3 21 2
115 August 03,2023 Narra 1,020 2 2 2 0
134 August 04,2023 Narra 2,240 24 4 28 0
125 August 05,2023 Narra 2,085 2 3 27 0
22 -012804 -0027 -0025 | Ilocos Norte Vintar Ester Mabilag i Inc. Timber 25 6,248 6,873 3.76 6,248 P 795,700.00 42 4 46 0
188 July 24,2023 Narra 3124 21 2 23 0
188 1uly25,2023 Narra 3124 21 2 23 0
22 -012804 -0024 -0040 | Ilocos Norte Vintar Cabangaran Cabangaran Multi-Purpose Association Inc. Timber 40 9,996 10,996 6.00 9,996 P 1,273,120.00 89 37 126 52
081 July 25,2023 Narra 1,350 8 7 15 0
221 ‘August 26,2023 Narra 3,690 27 14 41 2%
158 ‘August 30,2023 Narra 2,625 27 8 35 13
1.40 ‘August 31,2023 Narra 2,331 27 8 35 13
22 -012804 -0025 -0030 | Ilocos Norte Vintar Cabayo LGU Cabayo Timber 30 7497 8,247 450 7497 P 954,840.00 33 13 46 18
.02 AuguUst 9,2023 Narra 1,700 10 0 10 4
126 ‘August 28,2023 Narra 2,100 8 4 12 5
132 ‘August 29,2023 Narra 2,107 8 4 12 5
0.90 September 07,2023 Narra 1,500 7 5 12 4
22 -012804 0028 -0030 i ilocos Norte Vintar Cabayo Dipilat Dibboa Upland Farmers Association Inc. Timber 30 7,497 8,247 45 7497 P 954,840.00 48 3 81 45
146 August 25,2023 Narra 2430 16 11 27 18
154 August 26,2023 Narra 2,565 16 11 27 18
150 ‘August 30,2023 Narra 2,502 16 11 27 9
22 -012804 0032 -0061 i ilocos Norte Vintar Caneam Gubang Tribal Farmers Association Inc. Timber 61 15,244 16,769 9 15244 P 194150800 141 66 207 87
321 August 19,2023 Narra 5,350 @ 22 69 29
321 August 23,2023 Narra 5,350 @ 22 69 29
274 September 4,2023 Narra 4544 @ 22 69 29
22-012804 0021 -0050 l Ilocos Norte Vintar Canaam Upper Canaam Namnama ISFSCF Farmers Association Inc. Timber 50 12,495 13,745 750 12,495 P 159140000 80 74 154 40
390 July 07,2023 Narra 6,500 40 37 7 20
360 July 29,2023 Narra 5995 40 37 7 20
22-012804 0017 -0061 1 tlocos Norte Vintar Isic-isic locandia Farmers, F"“?E;;grdaﬁ;”"“‘”'s Multi-Purpose Timber 61 15244 16,769 9 15,244 P 194150800 141 65 206 144
321 Auqust 26,2023 Narra 5,350 51 % 77 53
305 ‘Auqust 28,2023 Narra 5,080 8 21 69 a7
289 ‘August 20,2023 Narra 4814 2 18 60 a
22 -012804 0029 -0031 T Tlocos Norte Vintar Dipilat Cabangaran Multi-Purpose Association Inc. Timber 31 7747 8522 5 7747 ? 86,668.00 [ 39 81 1
1 August 10,2023 Narra 2430 14 3 27 0
T August 11,2023 Narra 2430 4 3 27 0
2 August 31,2023 Narra 2887 4 3 27 1
22 -012804 -0030 -0050 i Tlocos Norte Vintar Ester Ester Ramchers Farmers Ass'n Inc. Timber 50 12495 13745 7,50 12495 P 150140000 143 0 143 0
.08 June 17,2023 Narra 1800 18 0 18 0
156 June 20,2023 Narra 2600 2% 0 2% 0
11 July 08,2023 Narra 1847 18 0 18 0
115 July 14,2023 Narra 1920 2% 0 2% 0
125 July 15,2023 Narra 2080 2% 0 2% 0
135 July 18,2023 Narra 2248 31 0 31 0

Page3of 14




NO. OF PARTICIPATING

Location Target ACCOMPLISHMENT HOUSEHOLDS No. of Participating
Name of PO/ LGU Commodity Project Cost
Area Seedling Seedlings | AreaRe seedlings members
- Species Female Total
Unique Code District Province Municipality Barangay Matht:; 10 | peomnromant | Broduced Planted Date of Planting P Planted (NO) Male Engaged
22 -012804 -0014 -0048 ] Tlocos Norte Pasuquin San Juan Green Trees Planters . Inc. Timber 48 11996 13196 7.20 11996 P 1,527,744.00 75 0 80 21
1.26 August 02,2023 Narra 2,100 10 0 10 3
123 August 03,2023 Narra 2,050 10 0 10 3
1.20 August 4,2023 Narra 2,000 10 0 15 3
132 August 7,2023 Narra 2,200 15 0 15 4
129 ‘August 8,2023 Narra 2,150 15 0 15 7
0.90 ‘August 9,2023 Narra 1,49 15 0 15 7
TIMBER WITHIN PA 155 14532 15,986 23 14535 P 4,030,00000 418 57 475 235
22-012804 -0016 -0065 l llocos Norte Pasuquin Sapat Estancia Pasuquin Farmersand fisherman Assn, Inc. Timber 65 6,094 6,704 975 609400 | P 1690,000.00 126 49 175 0
172 August 9,2023 Narra 1073 8 7 % 0
156 August 10,2023 Narra 973 18 7 %5 0
127 ‘August 11,2023 Narra 796 18 7 %5 0
1.30 August 12,2023 Narra 812 18 7 %5 0
1.30 August 17,2023 Narra 850 18 7 %5 0
1.30 ‘August 18,2023 Narra 830 18 7 %5 0
1.30 August 19,2023 Narra 760 18 7 % 0
22 012804 -0015 -0040 i Tlocos Norte Pasuquin Sapat Salpad Pasuquin Waterworks Association Inc Timber 40 3,750 4125 6.00 3,153 P 1040000.00 247 0 247 191
085 July 21,2023 Narra 530 31 0 31 23
087 July 22,2023 Narra 545 31 0 31 23
086 July 23,2023 Narra 535 31 0 31 23
072 August 3,2023 Narra 452 31 0 31 23
068 August 4,2023 Narra 426 31 0 31 23
064 August 5,2023 Narra 403 31 0 31 23
068 August 6,2023 Narra 425 31 0 31 23
036 August 8,2023 Narra 226 15 0 15 15
034 August 9,2023 Narra 211 15 0 15 15
22-012804 0012 -0010 I llocos Norte Pagudpud Pasaleng Paskadana Farmers Association Inc Timber 10 938 1,032 150 938 » 26000000 16 4 20 18
7 August 24,202 Narra 232 8 2 10 9
7 August 24,202 356 8 2 10 9
2 August 25,202 Narra 200
4 ‘August 25,202 150
22 012804 -0009 -0040 | llocos Norte Burgos Tanap Tanap Avis Terruvian Dam :‘:sg::i';:;?’l:‘:a" and Poblacion Irrigators Timber 40 3,750 4,125 6.00 3,750 P 1,040,000.00 29 4 33 26
132 ‘August 18,202 Narra 825 7
112 ‘August 22,202 Narra 700
116 August 24,202: Narra 725
128 August 25,202: Narra 800
112 August 26,202: Narra 700
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NO. OF PARTICIPATING

Location Target ACCOMPLISHMENT ToSeHOL LS No.of Participating
Name of PO/ LGU Commodity Project Cost
Area Seedling Seedlings | AreaRe seedlings members
- Species Female | Total
Unique Code District Province Municipality |  Barangay Mal(nhl:)l ned | poiroment | produed | planted Date of Planting P Plorted (NO) Male Engaged
OTHER FRUIT TREES 377 28,275 31,105 57 28,275 P 13,392,000.00 693 1116 1,809 879
22 -012804 0031 -0030 | Hlocos Norte Vintar Saricao Saranay Vintar Multi-Purpose Cooperative OFT 30 2,250 2475 450 2,250 P 1,080,000.00 133 52 185 54
0.80 July 20,2023 Duhat 400 10 3 10 5
0,65 August 01,2023 Cashew 325 13 0 13 4
0.70 August 01,2023 Tamarind 350 13 0 13 4
0.40 August 9,2023 Langka 200 9 4 13 3
0.20 August 9,2023 Tamarind 100 9 4 13 3
0.40 August 9,2023 Duhat 200 9 4 13 3
0.20 August 29,2023 Tamarind 100 8 2 10 4
0.05 August 29,2023 Duhat 25 8 2 10 4
0.40 September 5,2023 Duhat 200 18 12 30 8
050 September 5,2023 Langka 250 18 12 30 8
0.20 September 5,2023 Tamarind 100 18 12 30 8
22012804 0011 -0025 | llocos Norte Pagudpud Dampig Isnag Yapayzo Balangon Tribal Council (IYBTC) Inc. OFT 25 1,875 2,063 375 1875 » 900,000.00 52 18 70 52
021 August 1,2023 Calamansi 105 4 3 4 4
021 August 1,2023 Tamarind 105 4 3 4 4
072 August 2,2023 Calamansi 360 10 2 12 8
0,60 August 2,2023 Tamarind 300 10 2 12 8
150 August 32023 Calamansi 748 12 7 19 14
051 August 32023 Tamarind 257 12 7 19 14
22-012804 -0013 -0025 | llocos Norte Pagudpud Saguigui Saguigui Tribal Council Inc OFT 25 1,875 2,713 375 1875 3 900,00000 40 80 120 104
0.40 August 8,2023 Calamansi 202 5 10 15 13
0.40 August 8,2023 santol 200 5 10 15 13
041 August 8,2023 Langka 203 5 10 15 13
0.40 August 8,2023 Guyabano 200 5 10 15 13
0.65 August 9,2023 Calamansi 325 5 10 15 13
063 August 9,2023 santol 315 5 10 15 13
043 August 10,2023 Calamansi 215 5 10 15 13
043 August 10,2023 santol 215 5 10 15 13
22-012804-0005-0019 i Tlocos Norte Payac Adams Halo-Halo Highlander Farmers Assn OFT 19 1425 1568 285 1425 3 684,000.00 21 5 27 21
1.00 August 28,2023 Calamansi 500 7 2 9 7
1.00 August 29,2023 Calamansi 500 7 2 9 7
0.85 August 31,2023 Calamansi 425 7 2 9 7
22 -012804 0001 -0138 i Tiocos Norte Adams Adams LGU Adams OFT 138 10,350 10,735 2070 1035000 | P 496800000 221 525 746 359
127 July 18,2023 Guyabano 635 7 23 30 15
100 July 18,2023 Langa 500 7 23 30 15
050 July 19,2023 Cashew 250 7 23 30 15
157 July 19,2024 Guyabano 786 7 23 30 15
0.20 July 19,2025 Guava 100 7 23 30 15
0.20 July 20,2023 Mabolo 100 9 23 2 14
0.20 July 20,2024 Guava 100 9 23 2 14
137 July 20,2025 Antipolo 685 9 23 2 14
0,60 July 21,2023 Antipolo 300 9 23 2 14
0,60 July 21,2024 Guyabano 300 9 23 2 [
0.20 July 21,2025 Mabolo 100 9 23 2 1
0.20 July 21,2023 Langa 100 9 23 2 1
0.80 July 22,2023 Langa 400 9 2% 35 7
116 July 22,2023 Guyabano 579 9 2% 35 7
040 August 32023 Antipolo 200 10 3 23 1
0.80 August 3,2023 Langa 400 10 3 23 1
0.80 August 4,2023 Cashew 400 10 3 23 1
040 August 4,2023 Langa 200 10 3 23 1
0,60 August 5,2023 Antipolo 300 9 1 23 2
100 August 5,2023 Cashew 500 9 1 23 2
160 August 9,2023 Cashew 800 8 19 27 1
180 August 10,2023 Cashew 900 8 19 27 1
170 August 11,2023 Antipolo 850 7 19 26 1
040 August 12,2023 Langa 200 8 20 28 1
0.80 August 12,2023 Cashew 400 8 20 28 1
053 August 12,2023 Antipolo 265 8 20 28 1
22012804 0003 -0055/22 - | Hlocos Norte Adams Adams BLGU Adams OFT 135 10,125 11,138 2025 1012500 | P 486000000 | 10000 | 42000 | 619.00 262.00
012804 -0004 -0080
180 July 17,2023 Guyabano 900 ) 3% 50 %5
180 July 18,2023 Guyabano 900 ) 36 50 25
141 July 19,2023 Guyabano 703 ) 36 50 25
150 July 20,2023 Guyabano 750 1 30 w 15
160 July 21,2023 Guyabano 800 ) 30 w 15
180 July 22,2023 Guyabano 900 ) 2 I 18
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Location Target ACCOMPLISHMENT No. O:oTJAsingDASTING No. of Participating
Name of PO/ LGU Commodity Project Cost
Area Seedling Seedlings | AreaRe- seedlings members
Unique Code District Province Municipality Barangay Mal(nhl:)l ned | equirement | Produced Planted Date of Planting Species Planted (NO) Male Female Total Engaged
1.70 July 24,2023 Guyabano 850 14 32 46 18
0.10 July 25,2023 Malobeg 50 14 32 46 18
0.40 July 25,2023 Guava 200 14 32 46 18
0.10 July 25,2023 Calamansi 50 14 32 46 18
120 July 25,2023 Guyabano 600 14 32 46 18
1.00 August 2,2023 Guyabano 500 6 9 15 7
1.00 August 3,2023 Guyabano 500 6 9 15 7
1.00 August 4,2023 Guyabano 500 6 9 15 7
1.00 August 5,2023 Guyabano 500 6 9 15 7
1.00 August 9,2023 Guyabano 500 7 8 15 7
1.00 August 10,2023 Guyabano 500 7 8 15 7
0.84 August 11,2023 Guyabano 422 7 8 15 7
22-012804 -0007 -0005 [ Tlocos Norte Bangui Bacsil Bacsil Upland Farmers Association Inc. OFT 5 375 413 075 375.00 27 15 42 27
0.20 August 2,2023 Tamarind 100 7 3 10 7
0.20 August 3,2023 Tamarind 100 7 3 10 7
0.20 August 5,2023 Tamarind 100 6 4 10 6
0.15 August 7,2023 Tamarind 75 7 5 12 7
Prepared / Reviewed by: Reviewed by:
NOEMI A. RUADAP VICTOR C. DABALOS
CENR Officer PENR Officer
SUBSCRIBED AND SWORN to before me this day of . the foregoing report consisting of pages, including the maps of planting sites consisting of sheets.

Doc. No.
Page No.
Book No.
Series of
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NATIONAL GREENING PROGRAM CY 2022 (2nd Year Maintenance and Protection)
I

REGION 1
As of September 28, 2023
LOCATION TARGET ACCOMPLISHMENT NO. OF PARTICIPATING bS No. of
. - Name of PO/ Full Name of Project " " " o .
OFFICE Unique Code District . PO/ Commodity . Seedling | Seedlings . - Seedlings Project Cost Household
Province gay LG/ Area Maintained| SeS0ing | SSSCINIS | s Re pranted |  Date of Planting Species Planbed (10 Male Female Total ousenol
812 190,593 211,249 107.18 161,361.00 24,725,540,000 | 335.00 93.00 388.00 241.00
CENRO LAOAG
crry,
1LOCOS NORTE
FUELWOOD 409 122,700 136,460 |  46.73 93467.00 131.00 35.00 126.00 100.00
22 -012812 -0048 -0030 1 Tlocos Norte Piddig Estancia z‘::s:lﬁ:f:f“gﬂ'a” Irrigators Mario Dalere Fuelwood 30 9,000 9,900 1.05 2100 915,000.00 15 0 15 15
.05 Auqust 22-24,2023 Kakawate 2100 5 0 5 5
22 -012812 -0035 -0065 1 Tocos Norte Carasi Barbaquezo ﬁ;’“‘ Upland Agroforest Association Wilson Bulil-Lit Fuelwood 65 19,500 21,450 9.75 19,500 1,982,500.00 20 10
5.00 Seotember 16-21,2023 | Kakawate 10,000.00 10 5
4.75 September 18-21.2023 | Kakawate 9.500.00 10 5
22 -012812 -0034 -0065 1 Tlocos Norte Carasi Barbaquezo gi{fi;ﬁxﬁp Mul-Purpose Pacita Pumaras Fuelwood 65 19,500 21,450 9.75 19500.00 1,982,500.00 20 0 10 10
9.00 September 11-15.2023 | Kakawate 18000.00 10 0 10 10
075 September 18-21.2023 | Kakawate 1500.00 10 0
22 -012812 -0036 -0050 2 Tlocos Norte Dinaras San Marcelino | San Marcelino MR ET AL IA Inc Danver Dela Cruz Fuelwood 50 15,000 16.500 4.08 8167 1,525,000.00 15 10 25 25
4.08 July 22-25.2023 Kakawate 8.167 15 10 25 25
22 -012812 -0039 -0035 2 Tlocos Norte Marcos Cacafean Cacafean Brav. Council Jimmy Pablo Fuelwood 35 10.500 11,550 1,067.500.00
22 -012812 -0038 -0065 2 Tlocos Norte Marcos Cacafean | "9i9en0uUS Support for Natures Henrico Batac Fuelwood 65 19,500 22,940 9.75 19500 1,982,500.00 20 6 26 10
8.848 July 17-20,2023 Kakawate 17,696 10 3 13 5
0.900 August 23,2023 Kakawate 1,804 10 3 13 5
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NATIONAL GREENING PROGRAM CY 2022 (2nd Year Maintenance and Protection)
I

REGION 1
As of September 28, 2023
22 -012812 -0040 -0035 Tlocos Norte Marcos Cacafean ifobcf:;‘“'f:c"”a"g° Producers Margie Alvarez Fuelwood 35 10,500 11,550 5.25 10500 1,067,500.00 8 1 a
4.20 July 17-20.2023 Kakawate 8,400 8 it 2
1.05 Auqust 23.2023 Kakawate 2,100
22 -012812 -0051 -0050 Tocos Norte Solsona Manalpac if:okcm‘:‘”ﬁ‘: Upland Forestry Genoveva Montenegro Fuelwood 50 15,000 16,500 5.00 10000 1,525,000.00 18 6 2 21
1.50 Auqust 14-17,2023 Kakawate 3000 6 2 8 7
1.00 Auqust 22-24,2023 Kakawate 2000 6 2 8 7
2.50 September 25-28.2023 | Kakawate 5000 6 2 8 7
22 -012812 -0043 -0014 Tlocos Norte Marcos Fortuna | CobAritan Fortuna Green Resources | o ner Guiilermo Fuelwood 14 4,200 4,620 2.100 4200.000 427,000.00 15 0 15 15
Developers Association Inc.
1.30 Auqust 22-25,2023 Kakawate 2600 8 0 8 8
0.80 September 12-15.2023 | Kakawate 1600 7 0 7 7
TIMBER 240 59,976 65976 |  36.000 59977.000 145.000 36.000 181.000 74.000
22 -012812 -0037 -0050 Tlocos Norte Marcos Cacafean iﬁﬁiﬁﬁi Marcos Environmental Loida Gacula Timber 50 12,495 13,745 7.50 12495 1,597,400.00 9 12 a
6.806 Julv 22-25.2023 Narra 11.338 [ 3 ¥} 2
0.604 Auaust 24,2023 Narra 1,157
22 -012812 -0046 -0050 Tlocos Norte Nueva Era Caray Municipality of Nueva Era Aldrin Garvida Timber 50 12,495 13.745 7.50 12495 1,591,400.00 25 5 30 10
3.2 Auaust 21-24.2023 Narra 5200 25 5 30 10
4.38 Sept 8-14.2023 Narra 7295 25 5 30 10
22 -012812 -0033 -0036 Tlocos Norte Banna Bomitog X;‘;{’]‘::‘:’;nzl‘:‘?e'a Farmers Felicisimo Layaoen Timber 36 8,996 9,896 5.400 8997 1,145,808.00 50 10 60 20
2.161 Auaust 14-17.2023 Narra 3600 %5 5 30 10
3239 Auaust 28-31.2023 Narra 5397 25 5 30 10
22 -012812 -0044 -0052 Tlocos Norte Nueva Era Sto. Nino Municipality of Nueva Era Aldrin Garvida Timber 52 12,995 14,295 7.80 12995.00 1,655.056.00 11 8 19 20
7.80 Seot 8-14.2023 Narra 12995.00 11 8 19 20
22 -012812 -0045 -0052 Tlocos Norte Nueva Era Poblacion Municipality of Nueva Era Aldrin Garvida Timber 52 12,995 14,295 7.80 12995.00 1,655.056.00 50 10 60 20
3.2 Auaust 21-24.2023 Narra 5200 25 5 30 10
4.68 Auaust 29-31.2023 Narra 7795 25 5 30 10
BAMBOO 128 3,917 4,413 19.20 3,917.00 51.00 22.00 73.00 64.00
22 -012812 -0049 -0035 Tiocos Norte Solsona Meanantena | Maar- Ariend Brav Counci Elpidio Dominao Bamboo 35 T.071 1178 525 1071 897.400.00 30 15 a5 a5
294 July 10-13,2023 Kawayan Tinik 600 10 5 15 15
147 July 17-20,2023 Kawayan Tinik 300 10 5 15 15
0.84 July 24-27,2023 Kawayan Tinik 171 10 5 15 15
22 -012812 -0047 -0078 Tlocos Norte Nueva Era Barikir Municipality of Nueva Era Aldrin R. Garvida Bamboo 78 2,387 2,730 11.70 2387.00 1,999,920.00 13 3 16 7
11.70 Sept 4- 7,2023 Bamboo 2387 13 16 7
22-012812-0050-0015 Tlocos Norte Solsona Manalpac iif)kcg"m'm‘: Upland Forestry Genoveva Montenegro Bamboo 15 459 505 2.250 459 384,600.00 8 4 12 12
1.402 July 7-11.2023 Kawavan Tinik 286 7] 2 6 6
August 7- August
0848 P Kawayan Tinik 173 4 2 6 6
COFFEE 15 2500 2750
22 -012812 -0042 0015 Tocos Norte Marcos Lydia Cabaritan Fortuna Green Resources Warner Guillermo Coffee 15 2,500 2,750 2.250 2500 610,800.00 5 0 5 0
Developers Associaton Inc.
2.250 August 14-17,2023 | G- Arabica/ C. 2500 5 0 5 0
Liberica
OTHER FRUIT TREES 20 1,500 1,650 3 1500 3 [} 3 3
22 -012812 -0041 -0020 Tlocos Norte Marcos Lydia Cabaritan Fortuna Green Resources Warner Guillermo | Other Fruit Trees 20 1,500 1,650 3.0 1500.0 720,000.00 3 0 3 3
Developers Association Inc.
30 August 18-23,2023 | Cashew/ Duhat 1500.0 3 0 3 3
Prepared bv: Reviewed by:
ROSALIA S. PUNGTILAN VICTOR C. DABALOS
CENR Officer PENR Officer
CENRO for Central, South and Eastern Ilocos Norte
SUBSCRIBED AND SWORN to before me this at . the foreaoina reort consistina of pages. includina the maps of plantina sites consistina of sheets.
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NATIONAL GREENING PROGRAM CY 2022 (2nd Year Maintenance and Protection)
REGION 1
As of September 28, 2023
. NO. OF PARTICIPATING
Location ACCOMPLISHMENT HOUSEHOLDS
Name of PO / LGU Commodity . Seedlings Project Cost Remarks
Unique Code District Province Municipality | Barangay Maiﬁ:?ne " Reii?r’tlalr:znt if:::::eg: A;f;iz' Date of Planting Species Planted Male | Female| Total
(NO.)
CENRO BANTAY 5 250 330 0.40 250 9 9 18
Timber 5 250 330 0.4 250.0
22-012903-0052-0005 I Ilocos Sur Narvacan Cadacad Brgy. Gov't of Cadacad Narvacan Timber 5 250 330 04 July 6-12,2023 Narra 250 25,000 9 9 18
within Protected Area
Reviewed by:

Prepared / Reviewed by:

ANTONIO P. RIDULME
OIC, CENR Officer

at

the foregoing report consisting of

SUBSCRIBED AND SWORN to before me this day of

Doc. No.
Page No.
Book No.
Series of

Page 9 of 14

ROSEMARIE B. JORNACION

PENR Officer

pages, including the maps of planting sites consisting of sheets.




NATIONAL GREENING PROGRAM CY 2022 (2nd Year Maintenance and Protection)

REGION 1
As of September 28, 2023

Location ACCOMPLISHMENT NO. OF PARTICIPATING HOUSEHOLDS
. L . Municipal Name of PO / LGU | Commodity Area Seedling Seedlings | Area Re- . . Seedlings Project Cost
Unique Code District | Province ity Barangay Maintained | Requirement | Produced | Planted Date of Planting Species Planted MALE |FEMALE Total
CENRO TAGUDIN 81 3,651 5,000 10 5,000 20 9 29
Other Fruit Trees a1 3.651 5.000 10 5000 405.000.00
22-012933-0054-0050 |11 llocos Sur [Suyo Uso Batiagan P4mp Other fruit 50 1,526 2,000 [ 3.000 250,000.00 7 5 12
3 August 1-4,2023 Guyabano 1,504.00
3 August 7-9,2023 Nanagka 1,496.00
22-012933-0053-0031 |l llocos Sur |Lidlidda |Labut Sa0-Olintago Other fruit 31 2,125 3,000 4.00 2,000.00 155,000.00 13 4 17
2 Guyabano 1,000
21-30,202
2 June 21-30.2023 | " pignai 1,000
Prepared / Reviewed by: Reviewed by:
DANILO P. MANALOTO ROSEMARIE B. JORNACION
CENR Officer PENR Officer
the foregoing report consisting of pages, including the maps of planting sites consisting of sheets.

SUBSCRIBED AND SWORN to before me this

Doc. No.
Page No.
Book No.
Series of

day of

at




NATIONAL GREENING PROGRAM CY 2022 (2nd Year Maintenance and Protection)

REGION 1
As of September 28, 2023
Location ACCOMPLISHMENT NO. OF PARTICIPATING HOUSEHOLDS
No.
Participating
. Name of PO/LGU Commodity Seedling Seedlings Area re- " : Seedlings Project Cost Household Remarks
Unique Code District Province Municipality Barangay Area Maintained Requirement Produced Planted Date of Planting Species Planted (NO.) Male Female Total Member
Engaged
PENRO LA UNION 169 8210 9,59 16.92 8,460 r 845,000 o7 8 181 181
FRUIT TREES 169 8,210 9,59 16.92 8,460.00 I3 845,000 o7 84 181 181
DISTRICT | 129 5810 6.450 12 6,060 r 645,000 82 34 116 116
22-013300-0056 ﬂﬂﬂﬂiﬂﬂm 0133000057 n La Union Aringay Gallano  |Basca Aringay Farmers Assn Fruit Trees 50 2,000 2,400 400 2,000 P 250,000 30 13 43 43
1.00 June 27-30,2023 Guyabano 500 10 5 15 15
030 July 07,2023 Guyabano 150 7 3 10 10
270 July 8-16,2023 Guyabano 1350 13 5 18 18
22013300 -0058 -0014 1 La Union Avringay Gallanp | Bulllecao Basca Rice and Vegatables Fruit Trees 14 560 800 112 560 3 70,000 15 2 17 17
Farmers Assn Inc
0.40 Guyabano 200
July 08,2023 5 0 5 5
0.10 Nangka 50
062 July 9-16,2023 Guyabano 310 10 2 12 12
22-013300 -0055 -0065 1 La Union Aringay Manga | Mg Centro l"lrr‘:e" Famers Assn Frit Trees 65 3,250 3,250 7.00 3500 3 325,000 37 19 56 56
0.20 June 22-24,2023 Guyabano 100 5 3 8 8
1.00 June 27-30,2023 Guyabano 500 5 3 8 8
0.40 July 06,2023 Guyabano 200 5 3 8 8
Applied Fertilzed
0.40 July 9-16,2023 Guyabano 200 7 3 10 10
2,00 July 21-22,2023 Guyabano 1000 7 3 10 10
3.00 August 1-4,2023 Guyabano 1500 8 4 12 12
DISTRICT Il 40 2400 3140 5 2.400
22-013300 -0059 -0040 | La Union Bagulin Alibangsay :;‘:’::?:2’::"‘””"" Based Upland Frit Trees 40 2,400 3,140 480 2,400 13 200,000 15 50 65 65
0.40 June 14-16,2023 Guyabano 200 3 10 13 13
0.40 June 24-25,2023 Guyabano 200 3 10 13 13
080 June 27-30,2023 Guyabano 400 3 10 13 13
0.40 July 11,2023 Guyabano 200 3 10 13 13
280 July 12-16,2023 Guyabano 1,400 3 10 13 13
Prepared / Reviewed by: Reviewed by:
RAYMUND CAYAT, Jr. ENGR. CEAZAR MANUEL A. CABANSAG
PENRO NGP COORDINATOR PENR Officer
SUBSCRIBED AND SWORN to before me this day of at . the foreqoing report consisting of pages, including the maps of planting sites consisting of sheets.

Doc. No.
Page No.
Book No.
Series of
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NATIONAL GREENING PROGRAM CY 2022 (2nd Year Maintenance and Protection)

REGION 1
As of September 28, 2023

Location ACCOMPLISHMENT NO. OF PARTICIPATING HOUSEHOLDS
NO OF PARTICIPATING
! ) " Name of PO/ LGU Commodity ) ) seedlings AreaRe - ! ! Seedlings Project Cost Remarks
Unigue Code District Province Municipality Barangay Area Planted | Seedling Requirement | pre ™% Panod Date of Planting Species Plantod (NO)) Male Female Total MEMBERS ENGAGED
CENRO DAGUPAN 8 6825 6825 1170 6825 2,048,000 9% 61 156 129
TIMBER 32 1,875 1875 5 3,000 520,000 3 7 50 2
TIMBER WITHIN PA 20 3,000 3,000 3 1875 592,000 20 ) 64 61
22 015518 -0068 0020 n Pangasinan Mangatarem Makbobo | \2gkekaisang Mamemayan ng Catarataraan sa Timber 20 1875 1875 3.00 1,875.00 520,000 20 44 64 61 INSIDE PA
Pangangalaga ng Kaliasan
0.48 June 04-June 22,2023 Nara 1875 20 m 64 61
0.48 June 07.2023 Nara 300
0.48 June 10,2023 Nara 300
0.48 June 15,2023 Nara 300
0.48 June 17.2023 Nara 300
0.60 June 22,2023 Nara 375
22015518 -0070 -0017 1 Pangasinan Mangatarem Calombayan sur |\ aokakaisang Mamamayan ng Catarataraan sa Timber 17 1,504 1,594 255 1594.00 314,500 5 7 12 10 OUTSIDE PA
Pangangalaga ng Kaliasan
059 July 08,2023 Nara 366 5 7 2 10
058 July 09,2023 Nara 366 4 7 11 10
059 July 15,2023 Nara 368 4 8 12 11
0.79 July 19,2023 Nara 494 5 3 11 10
22 015518 -0069 -0015 1 Pangasinan Mangatarem Muelang [ Muelang-Bueno Reforestation Association Inc. Timber 15 1406 1406 225 1406 277,500 38 0 38 2 OUTSIDE PA
048 July 01,2023 Narra 303 10 0 10 8
048 July 02,2023 Narra 303 10 0 10 8
063 July 03,2023 Narra 304 10 0 10 8
032 July 17,2023 Nara 200 4 0 4 4
033 July 23,2023 Narra 206 4 0 4 4
OTHER FRUIT TREES % 1950 1950 390 1950 936,000.00 32 10 2 %
22 015518 -0066 -0016 1 Pangasinan Mangatarem Muelang [ Mountaineers Union of Laborers Ass' Irc. oTF 16 1200 1200 240 1200 576,000 23 5 28 13
0.40 July 16,2023 Nangka 200 5 0 5 2
020 Nangka 100
July 17,2023 5 0 5 2
0.10 Dubat 50
060 Nangka 300
July 18,2023 8 2 10 6
0.40 Dubat 200
030 Nangka 150
July 22,2023 5 3 8 3
0.40 Duhat 200
22 015518 -0067 -0010 1 Pangasinan Aguiar Laoag  |dungle Farmers Muli-Purpose Cooperative otF 10 750 750 150 75000 360,000 9 5 14 13
150 July 8,2023 Cashew 750 9 5 14 13
Prepared / Reviewed by: Reviewed by:
ENGR. NORIEL NISPEROS RAYMUND A. RIVERA
CENR OFFICER PENR Officer
SUBSCRIBED AND SWORN to before me this day of at the foregoing report consisting of pages, including the maps of planting sites consisting of sheets.

Doc. No.
Page No.
Book No.
Series of
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NATIONAL GREENING PROGRAM CY 2022 (2nd Year Maintenance and Protection)
REGION 1
As of September 28, 2023

Location R ACCOMPLISHMENT NO. OF PARTICIPATING HOUSEHOLDS [N, participating
" - . S Name of PO/ LGU Commodit, Seedlin Seedlings AreaRe - " : Seedlings Project Cost household
Unique Code District Province Municipality Barangay Y Area . 9 < Date of Planting Species N g Male Female Total
(ha) Requirement Produced Planted Planted (NO.) Member Engaged
CENRO ALAMINOS 93 15,138 23,247 9 15,138 465,000 64 50 114 95
TIMBER 93 15.138 23.247 9 0 0 15.138 465.000 64 50 114 95
22.015503.0060-0020 Pangasian Infana Pla Pl Famers ssocte, Ms. Susan T. Mayo Tirber 200 1085 5000 066 1,085 100,000.00 7 6 13 2%
030 Aug. 815, 2023 Agoho 0 7 6 13 %
036 A mangum 595
22.015503.0061.0010 Pangasinan Infana Babuyan Cobnayen trbatiners M Alex Calio Tirber 100 1260 2500 016 1.260 5000000 5 5 10 s
009 goho 750
010 Aug. 916, 2023 A nengum 70 5 5 10 8
056 Baino %0
Vilacora Greenurb
22.015503.0062:0020 Pangasian Mabini Viacora Development Assodalon, M Rolend Basia Tirber 200 4132 5000 248 4132 100,000.00 18 13 3 2
Inc.
170 4l 18:22,2023 Balno 2962 18 13 3 2
072 goho 1.200
22.015503.0063.0013 Pangasian Mabini Viacora IgorotTrbes Farmers M. Rogello Clemente Tirber 130 2546 3209 15 2546 6500000 1 7 2 15
Associaton, Inc
T Baino 1,906
02 Aug. 15,2023 - mangim 0 18 7 2 15
015 Papata 250
Talahib Dalupang
22:015503-0064-0020 Pangasian Mabini Vilacora Indigenous Peoples M Florants Bautsa Tirber 20 3118 4998 221 3718 100,00000 il 15 % 17
Associaton, nc
002 Agoho 30
090 dun. 11-15, 2023 A mangum 1,500 Ll 15 % 17
3% Baino 2248
22:015503-0065-0010 Pangasian Mabini Vilacora s Lo S Wi Renabo Gavi Tirber 100 2326 2500 140 2326 5000000 9 4 13 7
140 Aug. 15,2023 Baino 2326 9 0 13 7
Prepared / Reviewed by: Reviewed by:
CHESTER O. CASIL. Ph.D RAYMUND A. RIVERA
CENR OFFICER PENR Officer
SUBSCRIBED AND SWORN to before me this day of at . the foreqoing report consisting of pages, including the maps of planting sites consisting of sheets.
Doc. No.
Page No.
Book No.
Series of
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NATIONAL GREENING PROGRAM CY 2022 (2nd Year Maintenance and Protection)

REGION 1
As of September 28, 2023
Location ACCOMPLISHMENT NO. OF PARTICIPATING HOUSEHOLDS No. of
) - - - Participating
Unique Code District Province Municipality Barangay Name of PO /LGU Commodity Area Maintained Res::il::;inl iizgtsgs A;f;nzz Date of Planting Species Fljsfedc:l[llg;.) Male Female Total Household
Members
CENRO URDANETA 78 5,850 7,100 14.9 7,450 72 46 118 10
OTHER FRUIT TREES 78 5.850 7.100 14.90 7.450.00 72.00 46.00 118 10
DISTRCIT VI 68 5,100 5,600 12 0 0 5,950 62 33 95 8
DISTRICT V. 10 750 1,500 3 0 0 1,500 10 13 23 2
. . . Dalumpinas Tree
22 -015546 -0072 -0038 Vi Pangasinan | San Nicolas Dalumpinas - OTF 38 2,850 2,850 5.70 2,850 26 10 36 4
Planters Association Inc.
4 Tamarind 1,850
July 24- August 2,2023 26 10 36 4
2 Duhat 1,000
. . . Cabalisyan kalanguya
22 -015546 -0071 -0020 Vi Pangasinan | San Nicolas | Sta. Maria East M § OTF 20 1,500 2,000 4.70 2,350 26 10 36 2
Tribal Ass'n
27 Tamarind 1350
August 1-8,2023 26 10 36 2
2.0 Jack Fruit 1000
22 -015546 -0073 0010 \ Pangasinan Sison Calunetan Rang Ay Bantay Ass’n OTF 10 750 1500 3 1500 10 13 23 2
1.6 Guyabano 800
August 8,2023 10 13 23 2
1.4 Tamarind 700
22 -015546 0074 -0010 Vi Pangasinan [ San Manuel | Sto, Domingo BLGU Calunetan OTF 10 750 750 15 750 10 13 23 2
075 July 28-31,2023 Tamarind 375
10 13 23 2
075 August 1-9,2023 Tamarind 375
FOR. RICO C. BIADO RAYMUND A. RIVERA
OIC, CENR OFFICER PENR Officer
SUBSCRIBED AND SWORN to before me this day of at the foregoing report consisting of pages, including the maps of planting sites consisting of sheets.

Doc. No.
Page No.
Book No.
Series of
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NATIONAL GREENING PROGRAM (CY 2021) 3RD YEAR MAINTENANCE AND PROTECTION REPLANTING
WEEKLY ACCOMPLISHMENT REPORT
BY CONGRESSIONAL DISTRICT AND COMMODITY
As of September 28, 2023

GRAND TOTAL

TARGET ACCOMPLISHMENT
DEN(F;';'FEIIE((:BEIC;NAL Area Planted/ PrSededllndg; R Alre:t d No. Seedlings | Area Planted/ PrSededllr:jg: r | r Alre:t d No. Seedlings | Area Planted/ PrSzedIlr;g? . R Alrenat d No. Seedlings Prseded"'ljg? . PIAI:?rad/ Area Replanted No. Seedlings
Maintained oduced 1o eplante Replanted Maintained oduced 1o eplante Replanted Maintained oduced To eplante Replanted oduced To ante (has) Replanted
replantina (has) replantina (has) replantina (has) replantina Maintained

REGIONAL TOTAL 1.085 34,763 152 32,448 574 143,397 55 118,571 717 47,695 87 44,921 225,855 2376 294 195.940
ILOCOS NORTE 720 25,696 114 23,201 195 53,605 26 43,735 0 0 0 0 76,160 915 140 66,936
CENRO BANGUI
District | 470 17,279 76 15,551 100 27,490 15 24,990 NO TARGET NO TARGET 44,769 570 91 40,541
CENRO LAOAG [ [
District I1 250 8,417 375 7,650 95 26,115 11 18,745 NO TARGET NO TARGET 31,391 345 49 26,395
ILOCOS SUR 240 5,757 22 5,817 NO TARGET NO TARGET 334 18,565 50 18,783 24,322 574 71 24,600
CENRO TAGUDIN [ [
District I1 200 4,448 16 4,037|NO TARGET NO TARGET 334 18,565 50 18,783 23,013 534 65 22,820
CENRO BANTAY [ [
District | 40 1,309 6 1,780|NO TARGET NO TARGET NO TARGET NO TARGET 1,309 40 6 1,780
LA UNION 125 3,310 17 3,430 NO TARGET 83 5,480 9 4,480 8,790 680 26 7,910
District | 125 3.310 17 3.430/NO TARGET NO TARGET 83 5.480 9 4,480 8,790 208 26 7,910
PANGASINAN NO TARGET NO TARGET 379 89,792 29 74,836 300 23,650 28 21,658 113,442 450 84 96,494
CENRO ALAMINOS I [
District | NO TARGET NO TARGET 130 32,497 11 17,542 100 8,650 13 6,658 41,147 230 24 24,200
CENRO DAGUPAN [ [
District 11 NO TARGET NO TARGET 120 25,018 18 25,018 100 7,500 15 7,500 32,518 220 33 32,518
CENRO URDANETA [
District VI NO TARGET NO TARGET 129 32,277 16 32,276 75 5,625 11 5,625 37,902 204 27 37,901
District VV NO TARGET NO TARGET NO TARGET 25 1,875 3.75 1,875 1,875 25 3.75 1,875

CP
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CP

CP
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84%



NATIONAL GREENING PROGRAM CY 2021 (3RD YEAR MAINTENANCE AND PROTECTION)

REGION 1
As of September 28, 2023

Location Target ACCOMPLISHMENT No- OSOPS:E.':;::;"NG No. of
Name of PO / LGU Commodity | Area Maintained No. of Area Seedlings | Project Cost Household | Remarks
Unique Code District | Province | Municipality | Barangay and protected | Seedlings to Date of Planting Species Planted Male | Female| Total members
(has) be Replanted | "¢"Panted (NO.) Engaged
CENRO BANGUL 570 40,541 91.22 40,5410 | 15,233,600 920 405 1,325 343
BAMBOO 470 15,551 76.2 15,551 12,050,800 719 264 983 244
21012804 -0002 -0050 T Toocos Norte | Vintar Ester Mabiaa Associations Inc. Bamboo 50 1.530 7.5 1,530 [P 1.282.000.00 62 7 69
4.41 June 17,2023 Kawavan Tnk/Bavoa 900 2 7 36
3.09 June 22.2023 Kawavan Tink/Bavoa 630 0 3 33
21-012804-0003-0050 T Toocos Norte | Vintar Gobak Adroforest Farmers Associion Inc. Bamboo 50 1530 7.50 1,530 | P 1.282.000.00 4 i1 105
2.57 July 23,2023 Bavoa 525 1 4 35
2.72 Jub 24,2023 Kawavan Tink/Bavoa 555 3 4 37
221 Jub 25,2023 Kawavan Tink 450 0 3 33
21 -012804 -0014 -0015 | Tlocos Norte Bangui Bacsil Bacsil Upland Farmers Association Inc. Bamboo 15 459 225 459 P 384,600.00 14 4 18 0
059 July 182023 kawayan Tink/ Bayog 120 4 0 4 0
103 July 21,2023 kawayan Tinik/ Bayog 210 5 2 7 0
063 July 22,2023 kawayan Tink/ Bayog 129 5 2 7 0
21-012804-0011-0030 [0 Tocos Norte Vintar Cabangaran Cabangaran Multi-purpose Ass'n Bamboo 0 918 451 918 P 769,200.00 27 17 a4 ]
172 July 21,2023 kawayan Tink/ Bayog 350 9 5 14 0
194 August 12,2023 Bayog 3% 9 6 15 0
0.85 August 22,2023 kawayan Tinik/Bayog 173 9 6 15 0
21:012804-0012-0010 | llocos Norte | Pasugion Davia 5 Davila Brgy. Pasugion, Bamboo 10 306 2 306 P 256,400.00 20 2 22 10
1 ‘September 222023 kawayan Tinik/Bayog 158 10 1 11 5
1 September 23,2023 kawayan Tink/Bayog 148 10 1 11 5
21012804 -0006 0025 i llocos Norte Vintar Tamdagan Dimamaga Farmers Assn Bamboo B 765 375 765 P 641,000.00 a5 15 60 o
098 July 052023 Kawayan Tink 200 9 1 10 0
137 July 17,2023 KawayanTinik/Bayog 280 18 7 25 0
140 July 192023 Kawayan Tinik/Bayog 285 18 7 25 0
21012804 -0005 0025 i llocos Norte Vintar Tamdagan Tamdagan Mountain Climbers Inc. Bamboo B 765 375 765 P 641,000.00 54 21 75 )
123 July 17,2023 Kawayan Tink/Bayog 250 18 7 25 0
123 July 182023 Kawayan Tink/Bayog 250 18 7 25 0
130 July 192023 Kawayan Tink/Bayog 265 18 25 o
21-012604-0007-0055 i Tiocos Norte Vintar Mabanbanag Gobak Agroforest Farmers Assi Inc Bamboo 55 1683 5.25 1683 | P 1,410,200.00 62 10 72 0
412 July 07,2023 Kawayan Tink/ Bayog 841 23 4 27 0
235 July 14,2023 Kawayan Tink / Bayog 480 21 3 2% 0
17 July 15,2024 Kawayan Tink / Bayog 362 18 3 21 [
21012804 -0013 -0020 i llocos Norte Bangui Payac Halo-halo Highlanders Farmers Ass Bamboo 20 459 225 45000 | P 512,800.00 28 4 32 20
1 August 2.2026 Bayog 160.00 7 1 8 5
0.49 ‘August 102023 Bayog 100.00 7 1 8 5
0.49 ‘August 112023 Bayog 100.00 7 1 8 5
049 August 12,2023 Bayog 99,00 7 1 8 5
21-012604-0015-0018 | Tlocos Norte Vintar Canaam Upper Canaam Namnama ISFC Farmers Ass'n Bamboo 18 551 3 551 P 461,520.00 40 37 77 20
3 September 72023 Kawayan Tink/Bayog 551 2 37 7 20
21012804 -0010 -0060 | Tlocos Norte Vintar Canaam Gubang trbal Farmers Assn Bamboo 60 2277 112 2277 | P 1538,400.00 141 66 207 87
49 June 232023 Bayog 1000 a7 2 69 29
49 June 242023 Bayog 1000 a7 2 69 29
14 July 282023 Kawayan Tink 277 a7 2 69 29
21012804 -0008 -0077 | Hlocos Norte Vintar Isic-isic Hlocandia Farmers, Foresters and Contractots Mui- Bamboo i 3237 15.86 3237 | P 1,974,280.00 98 52 150 103
Purnose Cooperative
8 August 302023 Kawayan Tink / Bayog 1700 51 26 77 53
8 August 312023 Kawayan Tink / Bayog 1537 a7 26 73 50
21012804 -0009 0035 | liocos Norte Vintar Canaam Masadsaduel Farmers Ass Bamboo 3 1071 525 1071 | P 897,400.00 34 18 52 0
270 July 282023 Kawayan Tink / Bayog 551 7 9 26 [
255 July 292023 Kawayan Tink / Bayog 520 7 9 26 [
TIMBER 100 24,990 14.99 24,990 | P3,182,800.00 201 141 342 99
21 -012804 -0004 -0050 1 Tiocos Norte Vintar Canaam :g;’:c’;z’r“a‘ar::"“m“ama ISFSCF Farmers Timber 50 12,495 7.50 12,495 [P 1,591,400.00 80 74 154 40
375 Ju 31,2023 Narra 6.250 %0 37 77 20
375 Auaust 01.2023 Narra 6.245 %0 37 77 20
21 -012804 -0001 0050 1 Tocos Norte | Vintar Isc-sic  |LBN Muk-Purpose Cooperative Timber 50 12,495 7 12,495 [P 1,591,400.00 121 67 188 59
2 August 31,2023 Narra 3,570 3 18 51 16
2 September 01,2023 Narra 3,570 33 18 51 16
2 September 02,2023 Narra 2,700 2% 19 45 14
2 September 06,2023 Narra 2,655 29 12 a1 13
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NATIONAL GREENING PROGRAM CY 2021 (3RD YEAR MAINTENANCE AND PROTECTION)
REGION 1
As of September 28, 2023
LOCATION TARGET ACCOMPLISHMENT NO. OF PARTICIPATING b No. oF
Name of PO/ Full Name of Project Seedlings Participating
OFFICE Unique Code District ; PO/, Commodity Plantation Seedling Seedlings g . . Project Cost Household | Remarks
Province | Municipality | Barangay LGU/Organization Implementer Estaptichment | Production Produced | Areare-planted | Date of Replanting Species Re(p'::)m;ed Male Female Total Househols
345 31,391 34,532 4875 26.395.0 2,298,720.00 128 65 193 107
CENRO LAOAG CITY,
ILOCOS NORTE
26.25 21805.00
TIMBER 95 23,741 26,115 11 18,745
21-012812-0016-0040 2 Tiocos Norte Dingras Bacsi | oecsl Proper Farmers Association Felx Maukt Timber 40 9,9% 10,99 3.0 5000 1,273,120.00 15 20 35 15
12 Auaust 14-17.2023 Narra 2000 15 20 35 15
0.9 Auaust 22-24.2023 Narra 1500
0.9 Sentember 25-29.2023 Narra 1500
21-012812-0018-005 2 Tiocos Norte | Nueva Fra Municipality of Nueva Era Aldrn Garvida Timber 55 13745 15110 8.25 13.745.00 20 10 30 12
4.23 Seotember 4-7.2023 Narra 7.045 10 5 15 6
4.02 Seotember 8-14.2023 Narra 6.700 10 5 15 6
BAMBOO 250 7.650 R.417 27.50 7.650.00 73.00 320.00 105.00 65.00
21-012812-0019-0050 2 Tiocos Norte | Nueva Fra Municipality of Nueva Era Aldrn Garvida Bamboo 50 1,530 1.683 7.50 1530.00 22 8 30 12
4.07 Seotember 4-7.2023 Bamboo 830.00 11 4 15 6
3.43 Seotember 8-14.2023 Bamboo 700.00 11 4 15 6
21-012812-0017-0050 2 Tiocos Norte | Nueva Fra Sto. Nno | Municioalt of Nueva Era Aldrn Garvida Bamboo 50 1530 1683 7.500 1530.00 11 8 18 20
7.50 Seot 814.2023 Bamboo 1530.00 11 8 18 20
21-012812-0018-0070 2 Tiocos Norte | Nueva Fra Municipality of Nueva Era Aldrn Garvida Bamboo 70 2142 2356 10.50 2142.00 11 5 19 7
511 Seotember 4-7.2023 Bamboo 1042.00 11 5 19 7
539 Seotember 8-14.2023 Bamboo 1100.00
21-012812-0023-0040 2 Tocos Norte | Nueva Era | Barangobong Aldrn Garvida Bamboo 40 1,224 1,346 6.00 1224.00 14 5 19 7
Municipality of Nueva Era
6.00 September 47,2023 Bamboo 1224.00 14 5 19 7
0128120022+ Nagrebcan-Madupayas Alay IITgators
21-012812-0022-0020 2 Tocos Norte Badoc Nagrebean | o e Emerson Ballea Bamboo 20 612 673 3.00 612 512,800.00 7 0 7 7
225 July 31-August 3,2023 Kavayan 459 7 0 7 7
0.75 August 7- August 10,2023 Ka:ﬁ:{f” 153 7 0 7 7
0128120021 Camanga Upland Farmers Mult
21-012812-0021-0020 2 Tocos Norte Badoc Camanga | o re e e Romeo Bautista Bamboo 20 612 676 3.00 612 512,800.00 8 4 12 12
1.50 July 31-August 3,2023 Ka:ﬁ:{f” 306 4 2 6 3
1.50 August 7- August 10,2023 Ka:ﬁ:{f” 306 4 2 6 3
Prepared bv: Revewed by:
CENR Off PENR Officer
CENRO for Central, South and Eastern Tlocos Norte
SUBSCRIBED AND SWORN to before me this dav of at . the foreaoina report consistina of paces. includina the maps of antina stes consistina of sheets.

Doc. No.
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NATIONAL GREENING PROGRAM
REGION 1
As of September 28, 2023

CY 2021 (3RD YEAR MAINTENANCE AND PROTECTION)

NO. OF PARTICIPATING

Location Target ACCOMPLISHMENT HOUSEHOLDS
" Area i .
NemectPo /ey Commy | maitsined v, o seeating to| ' produced for | Area Seedlingsre | Project Cost Remarks
Unique Code District | Province | Municipality | Barangay and be roco! 9to| produ (with | re-Pl Date of Planting | Species | Planted (with Male Female | Total
protected e o mortality)
(has) mortality)
CENRO Tagudin 534 21,354 23,488 65.50 o o 22,820 2170000 74 17 91
y 334 17,075 18,783 49.53 18,783 P 1,670,000.00 | 30 7 37
21-012933-0010-0100 11 Tocos Sur | San Emio Tagan BLGU of Tiagan, San Emio, Tlocos Sur Agroforestry 100 5,500 6,050 ~Plantation protection and maitenance (repknting activiy)
by: Jesus Matthew S. Foronda 39 6050 P so0,000.00 e s 20 were schedule 2nd week of Auaust
1.23 August 17,2023 Mahogany 250
123 |August 18,2023 Mahogany 250
147 |August 19,2023 Mahogany 300
August 23-27,2023 Mahogany 2,200
Tamarind 500
Guyabano 1,600
Narra 500
Starapple 100
Coffee 350
21-012933-0013-0130 1 Tocos Sur | G. el Par Afonso BLGU of Afonso, Gregorio del Pier, Tocos Sur |  Agroforestry 130 6,370 7,007 B.3 7,007 P 650,000.00 15 2 7
Represented by: Amando B. Borromeo 0.49 August 8, 2023 Mahogany 100
025 Nangka 50 Replanting s ongong
0.00 August 9, 2023 Mahogany 250
Guyabano 60
August 17,2023 Mahogany 30
Langka 30
August 23-27,2023 | Mahogany 3,947
Nangka 570
Caimto 540
Suwa %
Tamarind 560
Guyabano 78
21-012933-0014-0104 1 Tocos Sur Say ‘Abaccan BLGU of Abaccan, Sigay, Tocos Sur Agroforestry 104 5,205 5726 5,726 P 520,000.00 0 0 0 } h o
b ~Plantation protection and maintenance (replnting activiy)
Represented by: Mio W. Centeno August 24-27,2023 Mahogany 2,602 were schedule 2nd week of August
Coffee 3,124
Bamboo 200 4,279 4,705 15.97 4,037.00 | P 500,000.00 | a4 10 54
21-012933-0011-0050 I Tocos Sur | Cervantes | Diwede East BGLU of Dinwede East, Cervantes I'S Bamboo 50 1,100 1,210 2.94 900 P 250,000.00 10 2 12 Repantig actiis compkted
Represented by: Maro Mainias 2.94 July 21-25, 2024 Bayog 600
147 August 9-10, 2023 Bayog 300
21-012933-0012-0050 I Tocos Sur | Santa Cruz Daigan | Daigan Envronmental Savers Assocaton, Inc. Bamboo 50 1,007 1,207 5.92 1,207 P 250,000.00 19 6 %
Represented by: Bilones U. Magatin 2.96 August 7, 2023 Bayog 604 Replanting activites completed
2.9 August 8, 2023 Bayog 603
21-012933-0145-0040 I Tocos Sur | Tagudn Palogan BLGU of Palogan, Tagudin, Tocos Sur Bamboo [ 873 958 2.94 600 P 200,000.00 8 2 10
Represented by: Edgardo L. Lardizabal
074 August 3+4, 2023 Bayog 150 Replanting s ongoing
074 Auaust 7, 2023 Bayog 150
147 Auaust 8-11, 2023 Bayog 300
21-012933-0146-0060 i Toocos Sur Tagudin Ambalayat BLGU of Ambalayat, Tagudin, Tlocos Sur Bamboo 60 1,209 1,330 4.17 1,330 P 300,000.00 7 0 7
Represented by:Mokse L. Lambinicio 123 Juy 5, 2023 Bayog 250
147 Juy 8, 2023 Bayog 300
Replanting activities completed
147 Juy 9, 2023 Bayog 300
118 August 5, 2023 Bayog 240
118 August 6, 2023 Bayog 240




NATIONAL GREENING PROGRAM CY 2021 (3RD YEAR MAINTENANCE AND PROTECTION)
REGION 1
As of September 28, 2023

" NO. OF PARTICIPATING
Locati
ocation ACCOMPLISHMENT HOUSEHOLDS
N Area N
Name of PO / LGU Commodity maintained No. of No. of Area Seedlings Project Cost Remarks
Unique Code District i Municipali and seedlingtobe | seedlings Date of Planting Species Planted Male | Female| Total
re-planted
p p (No.)
(has)

CENRO BANTAY 40 1,190 1,309 5.95 1,780 200,000 21 12 33
Bamboo 40 1,190 1,309 5.95 1,180.0 200,000.0 21 12 33
21-012903-0026-0020 1 Ilocos Sur Cabugao Catucdaan BLGU Catucdaan Bamboo 20 590 649 3 590 100,000 10 6 16
295 June 29- July 05,2023 K. tinik & Bayog 590 10 6 16
20-012903-0025-0020 1 Ilocos Sur Cabugao Catucdaan BLGU Catucdaan Bamboo 20 600 660 3.0 600 100,000 11 6 17
3.00 June 29- July 05,2023 K. tinik & Bayog 600 11 6 17

Page 5 of 11



NATIONAL GREENING PROGRAM CY 2021 (3RD YEAR MAINTENANCE AND PROTECTION)

REGION 1
As of September 28, 2023

NO. OF PARTICIPATING

Location ACCOMPLISHMENT OUSEHOLDS
N Participating
icipali Name of PO / LGU C Area No. of No. of - i Project Cost Remarks
Unique Code District | Province |Mumicipali Barangay and p ing to i AII::tI:d ;:::i:f Species PI:::::?&:) ) Male Female Total Households
ty (ha) be replanted Produced P 9 -
PENRO LA UNION 208 7.580 8.790 25.77 7.910 P1.040.000.00 94 55 118 149
v 83 4.480 5.480 8.96 4.480 P415.000.00 29 22 20 51
. . Balbalayang Farmes
21 -013300 -0036 -0050 I La Union |San Gabriel | Balbalayang Assn Agroforestry 50 2,500 3,500 5.00 2,500 $250,000.00 9 11 20 20
0.40 Julv 11.2023 200 2 3 5 5
0.50 Julv 12-16.2023 Guvabano 250 2 3 5 5
1.00 Julv 17-21.2023 Nanaka 500 5 5 10 10
1.00 July 31 - August Nanaka 500
1.10 52023 550
1.00 4 Guvabano 500
21 -013300 -0034 -0033 I La Union Agoo Macalva Norte [Macalva Farmers Ass'n Agroforestry 33 1,980 1,980 3.96 1,980 £165,000.00 20 11 31 31
0.30 Mahoaanv 150 5 3 8 8
0.30 June 27,2023 |3 bper Tree 150
1.00 Julv 11.2023 Mahoaanv 500
0.60 Mahoaanv 300 5 3 8 8
0.20 July 12-16,2023 | Rubber Tree 100
0.20 Nanaka 100
0.68 . Rubber Tree 340
068 July 20-22,2023 Mahoaany 340 10 5 15 15
125 3.100 3.310 16.81 3.430 P625.000.00 65 33 98 98
21 -013300 -0037 -0023/21 -013300 - . . Elian-Baay Farmes
0038 -0009 I La Union Bagulin Baay Assn Bamboo 32 783 800 3.92 800 £160,000.00 9 3 12 12
1.23 June 27-30.2023 Bavoa 250 3 3 6 6
0.49 Julv 10.2023 Bavoa 100 2 0 2 2
0.74 Julv 11-16.2023 Bavoa 150 2 0 2 2
0.49 Julv 17-21.2023 Bavoa 100 2 0 2 2
0.98 Auaust 1-5.2023 Bavoa 200 2 0 2 2
21 -013300 -0039 -0008 I La Union Pugo Palina Palina Forest Bamboo 8 196 200 0.98 200 £40,000.00 9 6 15 15
Improvement Ass'n
0.49 June 27.2023 Bavoa 100 3 2 5 5
0.25 Julv 08.2023 Bavoa 50 3 2 5 5
0.25 Julv 09-162023 Bavoa 50 3 2 5 5
21 -013300 -0035 -0010 1 laUnion | Santol | Sassbsa | DWakBayOKavapes Bamboo 10 285 460 1.96 400 P50,000.00 8 0 8 8
Farmers Ass'n
0.98 June 24.2023 Bavoa 200 4 0 4 4
0.98 Julv 02.2023 Bavoa 200 4 0 4 4
21-013300-0042-0040 II La Union Caba Liquicia Liquicia Farmers Ass'n Bamboo 40 979 980 4.80 980 £200,000.00 13 9 22 22
2.45 June 16-17.2023 Bavoa 500 4 3 7 7
0.98 June 27-30.2023 Bavoa 200 4 3 7 7
0.49 Julv 10.2023 Bavoa 100 5 3 8 8
0.88 Julv 11-16.2023 Bavoa 180 5 3 8 8
Bulalacao Basca Rice
21-013300 ooz&plooosogx; 21-013300 II La Union Aringay Basca and Vegetables Bamboo 35 857 870 5.15 1050.00 £175,000.00 26 15 41 41
Farmers Ass'n Tnc.
0.25 June 21-22.2023 Bavoa 50 3 3 6 6
0.49 Julv 9.2023 Bavoa 100 5 3 8 8
0.98 Julv 11-16.2023 Bavoa 200 5 3 8 8
0.98 Julv 21-22.2023 Bavoa 200 5 3 8 8
2.45 Auaust 1-6.2023 Bavoa 500 8 3 11 11
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NATIONAL GREENING PROGRAM CY 2021 (3RD YEAR MAINTENANCE AND PROTECTION)

As of September 28, 2023

No. of [ LOCATION Name of PO/ TARGET ACCOMPLISHMENT NO. OF No. of
OFFICE “’“5’( MoA Unique Code District [ Province | Municipality | Barangay |  LGuU/Organization Full Name of Project Implementer | CommodRty | by vion Establishment | Seedling Production |  Seedlings Produced | Area Re-Planted | Date of Planting Species pm‘& ) Project Cost | maje | Female | Total "::::hﬁn:g Remarks
230 23.620 41.147 23.85 24.200 1.000.000 205 127 320 92
100 6078 2650 1332 G658 sooo00| 72 | 27 | m7 56
21-015503-0049-0010 1 Pangasinan Mabini Viacorta Vh‘““i:::":\'fa"“e's Diosdado Baracas Agroforestry 10 700 750 1.40 700 50,000 7 a 11 8
0.9 Fatino 60
0.30 August 11-12,2023 Nanaka 150 7 4 11 8
0.18 Cashew an
21-015503-0044-0010 1| Pangasnan | Infanta Babuyan | Tmorong Agro-Forest Mr. Quintin A. Marias Agroforestry 10 436 1,000 087 436 50000 | 2 1 3 3
NR7 Anaust 23-30.2023 Cashew 436 2 1 3 3
2 1| Panoasinan | infanta Pra Pra Farmers Assn_Tnc M Susan T Mavo Aaroforestry 25 1205 1875 375 1875 125000 12 & 18 10
175 August 8-15,2023 Cashew 875 7 3 10 4
200 A Manaiim 1000 5 3 ) 3
21-015503-0046-0015 1 Pangasinan Mabini Viacorta Ta'“b"?"g Taan' Green Mr. Renato P. Gawi Agroforestry 15 1,088 1,125 218 1088.00 75,000 | 29 0 17 11
1.22 Cashew 608
0.17 August 1-15,2023 Aacho Lt 13 4 17 1
0.06 DNuthat 30
073 Ratina 365
Talahib D Inc
21-015503-0054-0010 1 | pangasnan Mabini Viacorta | 1! :EO:ZZ"S":" :‘T""“S Mr. Foorante Bautta Agroforestry 10 640 1,200 128 640 50,000 3 4 7 6
Dot June 12-15,2023 A Mt 20 3 4 7 6
n64 DNuthat 320
21-015503-0050-0010 1 | pangasnen | Infanta Babuyan | BobUYan Infonta Farmers Mr. Efren A. Campana Agroforestry 10 552 750 110 552 50,000 | 12 6 18 B
110 Anaust 10-17.2023 Cashew 552 12 6 18 9
21-015503-0047-0010 1| Pangasian Mabini Viacorta Jgorot Trbe Farmers Mr. Rogelo Clemente Agroforestry 10 653 1,200 131 653 50,000 | 3 3 6 4
0.20 Cashew 100
0.20 July 24-29,2023 Antinol 100 3 3 6 4
001 Ratinn 453
Viacorta Greenthumb
21-015503-0043-0010 1| pangasnan Mabini Viacorta | Development Assin., CBFMA Mr. Roland Basia Agroforestry 10 714 750 143 714 50000 | 4 3 7 5
Tne
T4 st 14-195003 Cachew 714 a 3 7 5
TIMRER 130 17547 37407 1053 17.547 Soo.00000 | 133 | 100 | 223 126
) o Tgorot Trbe Farmers
21-015503-0056-0015 1| pangasnan Mabini Viacorta OrO Trhe Farm Mr. Rogelo Clemente Timber 15 1,718 3,750 1 1718 75000 22 | 13 | 35 15
103 Jul. 24-29, 2023 Batino 1,718 2| 13 |3 15
21-015503-0055-0010 1| pangasnan Mabini Viacorta | Viecorta MabiniFarmers Mr. Diosdado Baraccas Timber 10 1,780 2,499 107 1780.00 50,000 39 | 30 | 69 43
o1 Ratinn 1510
014 Aug. 89,2023 Anoha 255 39 | 30 | e 43
003 Panata a5
21-015503-0058-0030 1| pangasian | Infanta Pta  [Pka Farmers Assocition Inc. Ms. Susan T. Mayo Timber 30 1,766 7,500 1.06 1766.00 125000 18 | 14 | 32 21
033 August 8-15,2023 Batino 550 18 14 32 21
071 A Manaim 16
21-015503-0051-0010 1 Pangasinan Infanta Babuyan T::‘f“':"‘f A‘:f,;“'ff‘ Mr. Quintin Marinas Timber 10 1,308 2,500 0.79 1308 50,000 | 7 3 10 7
0.42 August 23-30,2023 AManakim 00 7 3 10 7
03 Ratinn 608
21-015503-0048-0015 1 Pangasinan Mabini Viacorta T“":’;:'é“:iﬂ"‘;’f”““s M. Florante Bautista Timber 15 1,503 3,749 0.96 1593.00 75,000 | 6 3 9 a
st A manaim a3
04 Jun. 1520, 2023 Ratinn 700 6 3 9 4
003 Anoha s0
21-015503-0053-0015 1 Pangasinan Mabini Vilacorta T“";':"’::"i :fa"ﬁ'*" Mr. Renato P. Gawi Timber 15 3,522 3,749 211 3522 75,000 | 18 7 25 17
EXT] Mot 159003 Ratinn E57) i) 7 > 17
21-015503-0052-0010 1 Pangasinan Infanta Babuyan E“””Xi"ﬂ:"ﬁ:ﬁ; armers M. Efren Campana Timber 10 614 2,500 037 614.00 50,000 | 4 7 11 9
10 ‘Anoha 164
018 Aug. 10-17, 2023 & manaium 300 4 7 11 9
000 Ratinn 150
) - Viacorta Greenthumb
21-015503-0057-0025 1| pangasnan Mabini Viacorta Mr. Roland Basia Timber 25 5,241 6,250 315 5241.000 125000 19 | 23 | 42 20
Developers Assn. CBFMA Inc.
120 Aug. 14-19, 2023 Aanhn, 2.000 19 23 42 20
108 Ratinn 3241
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NATIONAL GREENING PROGRAM
(CY 2021 3rd YEAR MAINTENANCE AND PROTECTION) REGION 1
REGION 1 As of September 28, 2023

TOCATION TARGET ACCOMPLISHMERT L3 55 T oF
Full Name of pati
Unique Code District Province Municipality Barangay LGU/ Organization m";‘:’:‘;er Commodity Area to be maintained and protected :‘:'bne'::ug::f: rea Re-Plante( Date of Planting Species H:::;ﬁ('?; ) Project Cost Male Female Total "’:'::':": Remaris
enaaged
220 32518 330 32,518 6,994,272 285 125 410 176
AGROFORESTRY 100 7,500 15.00 7,500 3,600,000 o7 40 137 81
21-015518-0061-0020 2 Pangasinan Labrador Poblacion | Kabuaan-Imbo Cultural Community Association Inc. | Hida Awisen | Agroforestry 20 1,500 3.00 1,500 720,000.00 12 s 20 20
080 uhat 400 2 8 2 2
100 | sy 1516, 2023 Hangga 500
o 1y 2526, 203 = P
030 Acacia mangium 150
21-015518-0060-0015 2 Pangasinan Labrador Poblacion|Kalangkuasan Timpuyog Association Inc. Peter Palacsa | Agroforestry 15 1,125 225 1125 540,000.00 25 o 25 20
1.05 Narra 525
050 | e e ounat 300 2 0 2 0
060 Mango 300
21-015518-0062-0015 2 Pangasinan Aguiar Laceg | Jungle Farmers Multi-Purpose Cooperative, Inc. Epidio Ocal | Agroforestry 15 1,125 225 1125 540,000.00 24 4 28 19
113 iy 12 2023|202 mangiom 565 B . » .
112 Cashew 560
510 Casew 2550
21-015518-0067-0015 2 Pangasinan Aguilar Lacag | Mountaineers Union of Laborer Ass, Inc Pablo Bacyat | Agroforestry 2 1,875 375 1,875 900,000.00 20 12 32 2
175 Langka 875
020 Cashew 100 2 2 2 21
1.80 Acacia mangium 900
21-015518-0063-0025 2 Pangasinan Mangatarem Bantocaling r:;g;:;enmmﬁ[anwcahw Reforestation IMIgat0rS ¢ zar Azucena|  Agroforestry 25 1,875 375 1,875 900,000.00 16 16 2 1
o T . . ~ :
200 August 1, 2023 | cacia mangium 1,000
TIMBER 120 25,018 18.00 25,018 3,394,272 188 85 273 95
21-015518-0059-0020 2 Pangasinan Bugalion Cayanga | Alokiokan Village Farmers Association Inc Mandy Palma | Timber 20 5,004 3.00 5,004 636.890.00 2 2 45 10
300 MV | adia mangium 5,004 2 2 % 10
21-015518-0064-0010 2 Pangasinan Bugallon Cayanga |Kapandanan Agro Forest Developers Association | Marciano Magno| iy, 10 2,502 150 2,502 318,440.00 29 10 39 10
0.90 July 21-24, 2023 | Acacia mangium 1,502
July 30-31,2023 2 10 3 10
060 Agoho 1000
21-015518-0066-0015 2 Pangasinan Aguilar Laceg | Mountaineers Union of Laborers Association Inc. | Pablo Bacyat | Timber 15 3,753 2.25 3,753 477,660.00 20 12 32 ]
225 Acacia mangium 3753 2 2 B [
000 Acacia manglum 0 0 0 ] 0
21-015518-0065-0015 2 Pangasinan Aguiar Laoag | Mapita Spring of i, Ic. Glenn Gaiwen | Timber 15 3,753 225 3,753 477,660.00 20 12 2 3
225 2y 8,203 | Acacia mangium 3753 » 2 » 3
21-015518-0070-0018 2 Pangasinan Aguilar Ninoy Ninoy Upland Farmers Association Aguikr, Samuel Gapasin|  Timber 18 4,504 2.70 4504 57319200 40 5 45 35
270 AUt 25| pcacia mangium 4,504 0 5 5 35
21-015518-0068-0010 2 Pangasinan Mangatarem Lawak Langk|Lawak Langka Forest Greeners Association, Inc. | Elzar Currimao | Timber 10 2502 150 2502 318,440.00 36 o 36 2
150 uly 1517, 2023 Gmelina 2,502 36 0 36 2%
21-015518-0069-0032 2 Pangasinan Mangatarem Malabobo | Samahan ng Nagkakaisang Mamamayan ng Leo Bautista Timber 32 3,000 4.80 3,000 592,000.00 2 2 a3 13
4.80 July 24-25.27, Narra 3,000 2 2 43 13
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NATIONAL GREENING PROGRAM CY
REGION 1
As of September 28, 2023

2021 (3RD YEAR MAINTENANCE AND PROTECTION)

: NO. OF PARTICIPATING No. of
Location Target ACCOMPLISHMENT HOUSEHOLDS Participating
Name of PO / LGU Commodity ) ) ) Project Cost Household Remarks
Unique Code District Province | Municipality | ~Barangay Area Seedling Seedlings Area Planted Date of Planting species | Seedlings Planted Male | Female Total members
(ha) Requirement Produced Engaged
CENRO URDANETA 229 39,776 32,520 27 39,776 6,808,692 134 49 183 26
Agroforestry 100 7,500 7,500 11 7,500 2,700,000 32 11 43 15
DISTRICT V 25 3.75 1,875 7 0 7 3
DISTRICT VI 75 1 5,625 25 11 36 12
21-015546-0072-0025 \% Pangasinan Sison Calunetan Barangay Council of Calunetan Agroforestry 25 1,875 1,875 3.75 August 14-18, 2023 tamarind 1,875 900,000 7 0 7 3
21-015546-0073-0050 VI Pangasinan San Nicolas | Sta. Maria East | Cabalisyan Kalanguya Tribal Association Inc. Agroforestry 50 3,750 3,750 7.50 3,750 1,800,000 9 1 20 6
August 6-12, 2023
1.00 guyabano 500
180 narra 900
1.00 cashew 500
0.20 duhat 100 9 11 20 6
0.50 jackfruit 250
0.5 August 23-26, 2023 guyabano 250
25 narra 1,250
21-015546-0076-0025 VI Pangasinan San Quintin Barangay of y 25 1,875 1,875 3.75 1,875.00 16 0 16 6
185 narra 925 900,000 8 0 8 3
July 6-9, 2023
1.90 guyabano 950 8 0 8 3
Timber 129 32,276 25,020 16 32,276 4,108,692 102 38 140 11
DISTRICT V. 29 4.35 7.256 923,476 41 12 53 0
DISTRCIT VI 16 25,020 3,185,216 61 26 87 11
21-015546-0071-0020 Vi Pangasinan | San Nicolas |San Felipe East | 52" Felipe Watersfied Management Timber 20 5,004 5,004
Association Inc.
0.149 July 27, 2023 narra 250 3 2 5 2
0.49 August 1-4, 2023 narra 250 3 2 5 2
0.599 August 7-11, 2023 narra 1,000 3 2 5 2
0.299 August 7-11, 2023 eucalyptus 500 637,69 3 2 5 2
0.299 August 14-16, 2023 eucalyptus 500 3 2 5 2
0.599 August 14-16, 2023 narra 1,000 3 2 5 2
0.422 August 22-26, 2023 eucalyptus 704 3 2 5 2
0.479 August 22-26, 2023 narra 800
sub-total 3 5,004 3 2 5 2
21-015546-0074-0025 Y Pangasinan San Nicolas Dalumpinas | Dalumpinas Tree Planters Association Timber 25 6,255 6,255 796,100
4 August 3-10, 2023 Narra 6,255 26 10 36 2
sub-total 4 6,255 26 10 36 2
21-014456-0075-0030 Vi Pangasinan Natividad | Cacandungan | VIV Cacandungan San Jose Tree Planters Timber 30 7,506 7,506 7,506 955,320
Association Inc.
225 June 28-30, 2023 Narra 3,756 26 10 36 4
2.24 July 1-7, 2023 narra 3,750 26 10 36 4
sub-total 45 7,506 26 10 36 4
21-015546-0077-0029 \% Pangasinan San Manuel Lapalo Barangay Government of Lapalo Timber 29 7,256 3,000 0 923,476
0.899 September 19, 2023 Narra 1,500 23 9 32
1.199 September 20, 2023 Narra 2,000 41 12 53
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1.125 September 21, 2023 1,878 15 9 24
1.125 September 22, 2023 1,878 15 9 24
sub-total 4.35 7,256 41 12 53
21-015546-0078-0025 VI Pangasinan San Quintin Cabangaran | Barangay Government of Cabangaran Timber 25 6,255 6,255 796,100
1.94 August 2-12, 2023 Narra 3,240 6 4 10
1.81 August 14-16, 2023 narra 3,015 6 4 10
sub-total 3.75 6,255 6 4 10
*Note: Target area replanted and area replanted is only an equivalent area base on the stocking rate per commodity.
Prepared by: Reviewed by: Noted by:

GERRY A. MATINGIN

Forester Il/CENRO NGP Coordinator

SUBSCRIBED AND SWORN to before me this day of. Jat

Page No.
Book No.

Series of

RICO G. BIADO

SVEMS/In-charge Office of the CENR Officer
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Raymund A. Rivera.
PENRO




NATIONAL GREENING PROGRAM CY 2021 (3RD YEAR MAINTENANCE AND PROTECTION)

REGION 1

As of September 28, 2023

NO. OF PARTICIPATING

Location ACCOMPLISHMENT HOUSEHOLDS
Name of PO / N N
LGU Commodity |5 16a maintained No.of |, re- Seedlings | Project Cost Remarks
Unique Code District | Province | Municipality Barangay and protected [seedling to be Janted Date of Planting Species Planted Male | Female| Total
(has) replanted plante: (NO.)
CENRO BANTAY 40 1,160 5.80 1,160 200,000 80 112 192
| 40 1,160 5.80 1,160 200,000 80 112 192

I Tlocos Sur | Cabugao Catucdaan e Bamboo 4 1,160 0.60 June 29- July 05,2023 120 200,000 20 28 48
2.50 July 6-12,2023 K.Tinik & Bayog 500 20 28 48
0.50 July 13-19,2023 100 20 28 48
2.20 August 10-16,2023 440 20 28 48




SUMMARY ON ACCOMPLISHMENT REPORT ON SEEDLING PRODUCTION - CENRO NURSERY

AS OF SEPTEMBER 2023

OFFICE/SPECIES

Jan. Feb. [March| April | May June July |August| Sept. |Oct.|Nov.|Dec.| TOTAL BY OFFICE
PENRO ILOCOS NORTE 3,813 2,148 1,770 625 420 886 837 164 898 0 0 0
PENRO ILOCOS NORTE
NURSERY 1,061 1,061
(Office Initiative)
CENRO BANGUI 748 185 | 1,580 | 625 397 886 837 57 389 5,704
CENRO LAOAG 3,065 | 902 190 0 23 0 0 107 509 0 0 0 4,796
PENRO ILOCOS SUR 200 350 350 100 200 1,214 450 217 3,081
CENRO BANTAY 200 350 350 100 200 400 0 152 626 2,378
CENRO TAGUDIN 0 0 0 0 0 814 450 65 449 0 0 0 1,778
PENRO LA UNION 0 0 0 0 4,026 3,051 0 0 256 0 0 0 7,333
PENRO PANGASINAN 0 0 0
CERNO ALAMINOS 0 0 600 | 1,500 | 800 1,650 801 | 1,042 0 0 0 0 6,393
CENRO DAGUPAN 14,088 | 810 0 390 | 5,000 2,700 1100 0 5000 29,088
CENRO URDANETA 325 325 325 325 260 1,500 5,340 0 8,000 0 0 0 16,400
TOTAL BY MONTH 18,426 | 3,633 | 3,045 | 2,940 | 10,706 | 11,001 3,188 | 1,423 6,154 0 0 0 60,516




ACCOMPLISHMENT REPORT ON SEEDLING PRODUCTION - CENRO NURSERY
AS OF SEPTEMBER , 2023

OFFICE/SPECIE

SEEDLINGS PRODUCED CENRO NURSERY

Beginning Balance

S as of Dec. 2022 Jan. Feb. March | April May June July | August | Sept. Oct. Nov. Dec. Total
CENRO BANGUI
Mahogany 149 1 464 4 16 485
Yemane 93 19 3 14 14 6 56
Calamansi 102 7 40 288 335
Narra 3,475 362 1,510 360 34 127 2,393
Fire Tree 260 25 2 63 6 97 193
Dao 94 1 14 3 8 26
Kamagong 36 1 12 13
Bani 31 1 1 2 1 5
Antipolo 100 95 5 100
Tamarind 518 7 31 255 350 643
Ipil 355 20 18 7 4 49
Cashew 13 0
Chestnut 24 68 53 2 2 125
Manila Palm 45 1 3 4
Balitbitan 17 0
Neem Tree 53 0
Banaba 17 0
Atis 74 1 33 6 264 304
Guyabano 466 6 9 8 60 2 2 87
Nangka 80 196 3 199
Golden Shower 380 36 10 9 55
Supa 122 1 1
Avocado 11 0
Balingagta 15 0
Talisay 9 2 2
Pomelo 0 55 55
llang-ilang 0 360 41 104 505
Anonang 0 60 9 69




ACCOMPLISHMENT REPORT ON SEEDLING PRODUCTION - CENRO NURSERY
AS OF SEPTEMBER, 2023

OFFICE/SPECIES

Jan. Feb. | March | April May June July | August | Sept. Oct. Nov. Dec. Total
CENRO LAOAG

Tamarind (Tamarindus indica) 36 3 39
Antipolo (Artocarpus blancoi) 4 4
Mango (Mangifera indica) 36 18 54
Duhat (Syzygium cumini) 54 54
Palosapis (Anisoptera thurifera) 746 746
Pomelo (Citrus maxima) 7 7
Narra (Pterocarpus indicus) 1,339 159 190 1,688
Atis (Annona squamosa) 24 24
Nangka (Artocarpus heterophyllus) 64 38 102
Coffee Arabica (Coffeea arabica) 155 80 42 277
Golden Shower (Cassia fistula) 4 4
Talisay (Terminalia catappa) 54 27 30 M
Guyabano (Annona muricata) 56 56
Teak (Tectona grandis) 36 36
H_awaiian Foxtail Palm  (Wodyetia 124
bifurcata) 124
Gmelina (Gmelina arborea) 247 743 990
Rambutan 53 53
Lanete 207 207
Santol 10 10
Cashew 40 40
Papaya 71 71
Tibig (Ficus nota) - 20 20
Bayog (Dendrocalamus merrillianus) 79 79




ACCOMPLISHMENT REPORT ON SEEDLING PRODUCTION - CENRO NURSERY
AS OF SEPTEMBER 2023

SEEDLINGS PRODUCED CENRO NURSERY

OFFICE/SPECIES BeginningStock Jan. Feb. March | April May June July | August | Sept. Oct. Nov. Dec. Total

CENRO BANTAY

(INDIGENOUS AND

SATELLITE NURSERY)

Narra 8,265 200 350 350 100 200 400 152 480 2,232
Molave 1,470 40 0 0 0 0 0 40
Tamarind 0 0 0 285 0 0 0 285
Banaba 50 0
Supa 1,456 0
Baguilumbang 803 0
Bamboo 55 146 146
Atis 700 0




ACCOMPLISHMENT REPORT ON SEEDLING PRODUCTION - CENRO NURSERY
AS OF SEPTEMBER 2023

SEEDLINGS PRODUCED CENRO NURSERY
e Jan. Feb. March | April May June July | August | Sept. Oct. Nov. Dec. Total
CENRO TAGUDIN

Mahogany 235 420 655
Potted 0
Rambutan 300 15 49 364
Narra 179 30 50 259
Guyabano 100 100

Star Apple 0
Tamarind 0
Suha 0
Camachili 0
Bamboo 0
Bignai 0

Tibeg 0

Santol 49 49
Mango 4 4

Cacao 250 250
Langka 97 97




ACCOMPLISHMENT REPORT ON SEEDLING PRODUCTION - CENRO NURSERY
AS OF SEPTEMBER 2023

OFFICE/SPECIES

Jan. Feb. March | April May June July | August | Sept. Oct. Nov. Dec. Total
PENRO LA UNION
(NAGSABARAN)

Narra 1,139 305 0 256 1,700
Mahogany 1,000 983 0 1,983
Kupang 1,014 0 1,014
Banaba 500 0 500
Bignai 1,887 0 1,887
Kasoy 131 0 131
Tamarind 118 0 118

Rambutan




ACCOMPLISHMENT REPORT ON SEEDLING PRODUCTION - CENRO NURSERY
AS OF SEPTEMBER 2023

No. of Seedlings Replacement

Office/ Species Jan. [Feb. [March [April [May [June  [July August [Sept. [Oct.  [Nov. [Dec.  [Total
CENRO DAGUPAN
nurseries located at Daang
Kalikasan and Daang Katutubo
Golden Shower 300 600 590 570 570 560 3190
Acacia mangium 1000 2500 3100 4500 5650 5650 22400
Bitaog 110 40 40 20 20 20 250
Alibang-bang 140 140 130 90 90 90 680
llang ilang 80 80 70 40 40 40 350
Acacia auri 100 100 100 400 400 400 1500
Agoho 300 650 640 610 580 580 3360
Atis 260 760 760 760 760 650 3950
Guyabano 30 10 0 30 40 30 140
Banaba 15 15 5 5 5 5 50
Rambutan 30 30 30 30 30 30 180
Suha 0 0 0 40 40 40 120
Arrimbokal 0 0 0 20 20 20 60
Molave 6 6 6 6 6 0 30
Rain tree 200 500 1200 1450 1500 1500 6350
Fire tree 20 20 20 20 20 20 120
Cashew 100 223 223 223 223 223 1215
Tamarind 0 10 10 10 10 10 50
Duhat 0 0 200 200 200 200 800

9,024

10,204

10,068




ACCOMPLISHMENT REPORT ON SEEDLING PRODUCTION-NURSERY

AS OF SEPTEMBER 2023

OFFICE/SPECIES

SEEDLINGS PRODUCED -CENRO NURSERY

Jan. Feb March April May June July | August September October | November December Total
CENRO Alaminos 0
Acacia Auri 345 345
Cashew 352 352
Batino 460 460
Agoho 88 88
Narra 795 795
Mahogany 150 150
Kupang 45 45
Yemane 1,208 1,208
TOTAL 0 0 548 697 990 1,208 0 0 0 0 0 0 3,443
SEEDLINGS PRODUCED SEEDLINGS DISTRIBUTED

AURI 345 NARRA 689

YEMANE 1208 YEMANE 270

CASHEW 462 BATINO 556

NARRA 1753 YAKAL 110

BATINO 778 CASHEW 400

MAHOGANY 360 AURI 10

AGOHO 120 AGOHO 145

ANTIPOLO 230 2180

KUPANG 45

KAWAYAN TINIK 1042

6343




ACCOMPLISHMENT REPORT ON SEEDLING PRODUCTION-NURSERY
AS OF SEPTEMBER 2023

January- SEEDLINGS PRODUCED -CENRO NURSERY
OFFICE/SPECIES
December 2022 Jan. Feb | March | April May June July | August September October| November December Total

CENRO URDANETA 0
Tamarind 1,965 200 200 200 200 300 1,100 4,165
Star Apple 20 20
Rain Tree 9 740 749
Fringon 60 100 160
Mango 20 1,000 1,020
Yemane 2,000 125 125 125 125 100 900 600 2,100
Jack Fruit 20 1,200 1,220
Mahogany 100 160 100 900 1,260
Kapok 1,000 1,000 1,100 3,100
Achuete 500 1,500 2,000
Golden Shower 900

Banaba 1,200

Duhat 100

Cashew 100

Marang 500

TOTAL 325 325 325 325 260 1,500 | 5,340 0 8,000 0 0 0 | 15,794
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